Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Triton PCS

For Period: 8/1/2003  11/3/2003

Prepared by: Bob Layman

Request Proj./Actual | Phase | Request Proj./Actual | Phase Il Deployment
PAP Date Phase || Phasel* | Solution | Date Phase Il | Phase Il * | Solution Status
Ablemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 4/24/2003 | Network |Implemented - Phase | and Il
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 4/25/2003 | Network [Implemented - Phase | and Il
Amelia County 1/13/2003 NCAS 8/7/2003 Phase | deployed 8/7/2003
Amherst County 1/16/2003 NCAS 6/27/2003 Update from PSAP. Readiness delayed until January 2004.
Augusta County 12/9/2002 NCAS Phase | deployment completed 10/21/2003
Bedford County 6/14/2000 9/6/2002 NCAS 5/15/2003 Implemented - Phase |, Phase |l deployment testing delayed while PSAP ALI format updated.will reschedule earl
Blacksburg, Town of 12/18/2002 7/21/2003 NCAS 6/30/2003 Deployed Phase | 7/21/2003
Botetourt County 1/17/2002 7/17/2003 NCAS 6/17/2003 Deployed Phase |, Phase Il deployed 10/7/2003
Bristol, City of 1/29/2002 6/18/2003 NCAS 2/1/2003 Deployed Phase | 6/18/03 . Phase Il deployed on October 17, 2003.
Brunswick County 1/6/2003 7/25/2003 NCAS Trunks due 10/4/2003. Testing scheduled for 11/18/2003.
Campbell County 1/21/2003 NCAS First Leg of Trunks Due 9/18/2003. Trunks delayed now expected by mid November.
Caroline County 6/25/2002 8/7/2003 NCAS Phase | deployed 8/7/2003
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase | & Phase Il on hold - PSAP working on CPE upgrade
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 3/12/2003 | Network |Implemented - Phase Il
Christiansburg, City of 12/27/2002 2/14/2003 NCAS 6/30/2003 Implemented - Phase |
Clarke County 8/1/2001 4/29/2002 NCAS 2/10/2003 Implemented - Phase | - Phase |l testing completed 10/7/2003.
Colonial Heights, City of 3/4/2002 8/3/2003 NCAS Phase | Deployed 8/3/2003
Danville, City of 2/22/2001 9/10/2002 NCAS 5/14/2003 Implemented - Phase |, Phase |l testing 9/30/2003 provided successful routing, but must resolve PDE issues.
Dinwiddie County 8/8/2002 NCAS 8/8/2002 PSAP placing RFP to replace their CPE equipment.
Emporia, City of 9/17/2001 6/24/2002 NCAS 1/27/2003 Implemented - Phase |, Phase |l Deployed 8/4/2003.
Fluvanna County 9/16/2002 NCAS Sprint advised there are no more ports to selective will not be expanded until Nov, 2003.
Testing resumed on 10/14/2003, but was hampered by issues between Intrado and Sprint. Will coordinate retest

Franklin County 11/20/2002 NCAS with Sprint resources.
Franklin, City of 8/30/2001 12/19/2002 NCAS Implemented - Phase | Phase Il Rescheduled for 11/11/2003.
Frederick County 7/12/2001 4/26/2002 NCAS 9/17/2002 Implemented - Phase |. Phase Il Deployed 9/4/2003.
Fredericksburg, City of 3/29/2002 10/30/2002 NCAS Implemented - Phase |
Gloucester County 10/3/2001 NCAS Drive testing rescheduled for 11/4/2003.
Goochland County 3/20/2002 8/3/2003 NCAS Deployed Phase | 8/3/2003
Greene County 5/28/2002 8/14/2003 NCAS Deployed Phase | 8/14/2003.
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 6/17/2003 | Network |Phase Il 7/1/03.
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase |
Harrisonburg, City of/Rockingham County 5/1/1999 2/5/2002 NCAS 1/23/2003 8/25/2003 Implemented - Phase | - 5/29/03 Phase |l Deployed 8/25/2003.
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 4/29/2003 | Network [Implemented - Phase | & |1
Hopewell, City of 7/26/2001 6/20/2002 NCAS Implemented - Phase |
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase |
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 4/25/2003 | Network [Implemented - Phase | & Il
King George County 3/6/2003 NCAS Phase | deployed 11/03/2003.
King William County 10/16/2002 8/12/2003 NCAS Phase | Deployed 8/12/2003
Louisa County 12/4/2001 10/2/2002 NCAS Implemented - Phase |
Lunenburg County 1/9/2002 N/A N/A - No Sites in PSAP Jurisdiction
Lynchburg, City of 2/8/2000 10/17/2002 NCAS 9/26/2001 Implemented - Phase | & Il
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 3/28/2003 [ Network |Implemented - Phase | & II
Madison County 9/5/2002 NCAS Received updated letter dated 8/12/2003 asking for Phase | by 2/8/2004.
Mecklenburg County Itr rescinded NCAS Deployment testing scheduled for 11/18/2003.
Middlesex County 9/18/2002 N/A N/A - No Sites in PSAP Jurisdiction
Montgomery County 12/17/2002 7/21/2003 NCAS 6/30/2003 Phase | deployed.
Nelson County 3/17/2003 N/A No Coverage in Nelson County.
New Kent County 9/17/2001 11/25/2002 NCAS Implemented - Phase |
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 6/25/2003 [ Network |Implemented - Phase | and Il
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase | - Successful retest 7/1/2003.
Northumberland County 9/19/2002 N/A N/A - No Sites in PSAP Jurisdiction
Nottoway County 2/25/2002 NCAS CPE upgrade needed to support NCAS. Upgrade will not occur until December. Considering CAS.
Orange County 8/17/2001 6/11/2002 NCAS 3/18/2003 8/19/2003 Implemented - Phase |. Phase Il deployment 8/19/2003.
Petersburg, City of 10/10/2001 10/30/2002 NCAS Implemented - Phase |
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Pittsylvania County 2/6/2001 9/10/2002 NCAS 4/4/2002 5/7/2003 Network [Implemented - Phase | & II
Poquoson County 2/5/2003 NCAS Testing scheduled for 11/6/2003.
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 4/25/2003 Network |[Implemented - Phase | & Il
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase |
Farmville, Town of (Prince Edward) Letter from Jurisdiction indicated delay until November 2003.
Prince George County 12/10/2001 10/24/2002 NCAS Implemented - Phase |
Pulaski County 7/3/2001 12/6/2002 NCAS 6/30/2003 Implemented - Phase |
Radford, City of 12/18/2002 2/19/2002 NCAS 6/30/2003 Implemented - Phase |
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 3/12/2003 | Network |Implemented - Phase Il
Roanoke County 1/2/2002 6/24/2002 NCAS Implemented - Phase |
Roanoke, City of 1/16/2001 7/12/2002 NCAS Implemented - Phase |
Rockbridge County 3/29/2000 7/16/2002 NCAS 5/23/2002 Implemented - Phase |. Phase Il Deployed 10/1/2003.
Salem, City of 12/17/2001 7/12/2002 NCAS 3/6/2002 5/27/2003 | Network |Implemented - Phase | & Phase Il
Smyth County 4/18/2002 6/26/2003 NCAS Implemented - Phase |
Southampton County 11/15/2001 NCAS 2/11/2003 Implemented Phase | and Il 10/16/2003.
Spotsylvania County 6/25/2002 8/11/2003 NCAS Phase | Deployed 8/11/2003
Stafford County 9/21/2001 NCAS 4/1/2002 Deployment planned for November 2003. Call Routing.
Staunton, City of 12/17/2002 NCAS Intrado's completing routing. Triton to order trunks.
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 5/20/2003 | Network |Implemented - Phase | & II
Sussex County 12/3/2001 NCAS Trunks installed will coordinate when PSAP is ready.
Vinton, Town of 5/23/2002 NCAS Deployment planned for November 2003. Call Routing.
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 Implemented - Phase | - Rebid capability now available scheduling testing for 11/17/2003.
Warren County 11/19/2001 8/9/2002 NCAS 11/19/2001 Implemented - Phase | - Phase |l Deployed 10/7/2003.
Washington County 1/4/2002 6/18/2003 NCAS 3/29/2003 Deployed Phase | 6/18/03 . PDE issues continued will resume pending PDE upgrade.
Waynesboro, City of 3/31/2003 Phase | Deployment Testing re-scheduled for November 2003.
West Point, Town of 11/21/2002 N/A N/A - No Sites in PSAP Jurisdiction
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase |
Winchester, City of 9/13/2001 8/1/2002 NCAS 9/14/2001 Implemented - Phase | - Phase |l testing completed 9/11/2003.
York County 1999 8/1/2000 NCAS 3/14/2001 2/5/2003 Network [Implemented - Phase Il
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